
Reflective Cracking Construction Notes 

 

Date: December 11, 2014 

 

Project: Reflective Cracking Indoor Phase IV 

 

Weather: 
 6:54 AM  4:47 PM 
Temperature (°F):  35.1  32.0 

Dew Point (°F): 27.0  28.0 
Humidity (%):  72  85 

Visibility (Miles): 10.0  10.0 
Wind (MPH): 4.6 W  13.8 WSW 
Conditions: Overcast  Overcast 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA, United Concrete 

 

Personnel: (1) technician (ARA), (1) supervisor, (1) form carpenter (United) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

United Concrete continued the installation of the formwork for the Phase IV paving, as shown 

below in Figure 1. 

 

SRA and ARA personnel installed a new gasket within the center joint of the test rig and moved 

the two halves of the test rig together to secure it. 

 

 
Figure 1. Installation of Formwork Continued. 


